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1. Originator 2. Log Date: 3. CCR #: 4.Rev: | 5. Tel: 6.Rm#: | 7.0rg.

Rajesh Dharia J Vi Jon! 79 c/* 9, s, /é — | x0498 3204E DevEng

8. Title of Change: Compile/Buiid machines (SUNs, HPs and SGls) O/S upgrade, compiler, DCE and patch bundle upgrade

N/
9. Originator Signature/Date //. ., 7 / - ol i k10, Cl 11. Type: 12. Need Date: 6/15/99
4/ 5C A il 25 |
Maqager Slg@gﬁlnq;é ) . "1 14. Category of Change: 15. Priority: (if "Emergency”
N L] /3] EDF fill in Block 28).
He - fY\A, At Emergency
16. Documentat«’onlDrdwmgs Impactedr | 17. Schedule 18. Cl(s) Affected:
= Impact:
19. Release Affected: 20. Date due to Customer: | 21, Impl. Date: 22. Estimated Cost:
Drop 4PY & 5A 6/14/99 None

23. Source Reference:  [INCR {(attach) [ JActionitem [ |Tech Ref. [ JGSFC [Other:
Meeting held with Rich Gorsky, Art, Thiru and Rajesh to finalize and go ahead with Compile/Build platform machines O/S and
| compiler unarade

24. Description of Change: (use additional Sheets if necessary)

After successful completion of O/S, Compiler, DCE and patch bundle upgrade in Functionality lab, VATC, Mini-DAAC, and ail
DAACs, (for SUNs, HPs and SGls hests) the last and important segment to be consistant with rest is the compiled and build
ptatform machines upgrade. Target is to complete one SUN, one HP and one SGI machine be upgraded on 6/15/99. Full Root
backup to be done on 6/14 (prior to the actual upgrade). Once the build machines are upgraded, they will be tested by Thiru in IDG
Cell and also in functionality lab by Kathy Carr.

25. Proposed Solution: (use additional sheets if necessary)

In the attached host lists for upgrade, apachee (SUN), cree (SGI) and relbhpcs{HP) machine will be upgraded on 6/15/99. Make sure
that apachee is made restricted at the time of upgrade (other two are already restricted). After these three hosts upgrade remaining
compile/build machines will be upgraded no sooner than 5/26 and no later than 11 July/99. Allen Murrell will be coordinating this
effort through RTSC and EDS support staff. Development leads and other concerned parties will be notified prior to upgrades

26. Alternate Solution: (use additional sheets if necessary)
N/A

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Compile/Build platiorm machines will be out of sync with O/S, Compiler, DCE and patch baseline.

28. Justification for Emergency (If Block 15 is “Emergency”):

The upgrade has to be completed by end of June as discussed/suggested by Randy Milter. From July Drop 5 Will be ramping up.
Also, the compile build platform is the only segment out of sync with DAACS, Functionality lab, VATC, and MiniDAAC as all of them
have completed Compilers, OfS upgrade, DCE and patch bundle upgrade.

29. Site(s) Affected: [JEDF [Mini-DAAC [IVATC [JEDC []GSFC [JLaRC [INSIDC [IsMC [JaK [JJPL

[MNeoc  PAIDG Test Cell NKother Compile/Build platiorm
30. Board Comments: & 31. Work Assigned To:
s
32. fEDF/REL2 CCB Chair (Sign/Date): 33. Disposition: CApééoved > 34. (TBD)
; ~ AC Disapproved
/ . C"/ (99 Fwd/ECS Fwd/ESDIS
35. M&O CCB Chair (Sign/Date): 36. Disposition: Approved 37. CM Manager's Closure:
AC Disapproved
Fwd/ECS Ewd/ESDIS
38. ECS CCB Chair (Sign/Date): 39. Disposition: Approved 40. CCR Closed Date:
AIC
Disaporoved
CMG1 March 8, 1999 06-10-0o EFSAEDEMEL2 CCB
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Machines

apachee
Chevelle
bmw
starfire
cobra
jenga
deimos
phobos

blood
scliton

scully

cree
smog01

mulder
relbhpes

janeway
sweal
tears
nelix
triton

firebird
grandam
nach1
olds422
mars
krypton
amx
klingon

BUILD MACHINES LIST

Type

SUN Sparc Enterprise

Sun Sparc - 20
Sun Sparc - 20
Sun Sparc - 20
Sun Sparc - 20
Sun Ultra -2
Sun Ultra -2
Sun Ultra -2

SUN
SUN

iRIX64 6.2

iRIX
IRIX

HP 9000/770
HP

Sun Ultra -2

Sun Ultra Enterprise
Sun Ultra Enterprise
??

”

Sun Ultra -2
Sun Ultra -2
Sun Ultra -2
Sun Ultra -2
Sun Ultra -2
??
??
7

Function

User Build .. (M

User Builg
User Build
User Build
User Build
User Build
User Build
User Build

CM Build
CM build

User Build

CM Build

User Build

CMbuild  —

VOB Server
VOB Server
VOB Server
VOB Server
VOB Server

View Server
View Server
View Server
View Server

License
NIS
CsG

. Alwndy 0
Alety frer

19, 0%

Upgrade Dates
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Comments

CM Access
CM Access

CM Access

CM Access
CM Access

CM Access
CM Access
CM Access
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